Table data download

	Plan and test download function	Implement table serialisation	Develop web services	Proxy development	User interface	User feedback and testing	Total
Milko	1	2	2			1	6
Alessandro	1			3	2	1	7
Total days						7	

Login system

	Planning and analysis	Develop web services	Develop user permissions routines	User create, modify and delete interfaces	Develop the user storage system	User transaction management interface	User permissions interface	User storage management interface	User data validation management interface	User feedback and testing	Total
Milko	1	3	2		8					2	16
Alessandro	1			5		3	2	2	3	2	18
Total days										18	

Dataset upload system

	Planning and analysis	Develop dataset storage	Develop storage web services	Develop Security procedures	Develop validation	Dataset management and version control interface	Develop data modification routines and web services	Data validation feedback interface	Develop routines and services to transfer data to public portal	Data publication interface	Integrate download system in data warehouse	User feedback and testing	Total
Milko	2	4	2		7		5		4		2	4	30
Alessandro	2			2		5		3		2	1	4	19
Total days												30	

Template data download

	Planning and analysis	Develop object formatting routines	Develop web services	Proxy development	User interface	User feedback and testing	Total
Milko	1	8	1			2	12
Alessandro	1			2	1	2	6
Total days						12	

Portal management

	Planning and analysis	Develop content editor	Develop upload system for attachments	Develop static content full text search	User feedback and testing	Total
Milko	1			2	1	4
Alessandro	1	2	2	1	2	8
Total days					8	

Statistics, graphs and charts

	Planning and analysis	Adapt statistics	Implement sorting interface	Implement download interface	Implement graphs	User feedback and testing	Total
Milko	1	3				1	5
Alessandro	1		1	1	5	2	10
Total days						10	

Maps enhancements

	Planning and analysis	Develop measurement tool	Develop marker and tooltip manager	Develop layer system	Server side clustering	Heat maps	User feedback and testing	Total
Milko	2				9		3	14
Alessandro	2	1	1	7	4	2	3	20
Total days							20	

Table 2

	Table data download	Login system	Dataset upload	Template data download	Portal management	Statistics, graphs and charts	Mapping component	Total
Milko	6	16	30	12	4	5	14	87
Alessandrp	7	18	19	6	8	10	20	88