		Dataset upload system									
	Develop dataset storage	Develop storage web services	Develop dataset user interace	Develop validation	Develop validation feedback interface		Develop data modification user interface	Develop routines and services to transfer data to public portal	Develop user interface to transfer data to public portal	Integrate download system in data warehouse	User feedback and testing
Milko	5	2		7		5		4		2	5
Alessandro			5		5		5		3	3	5
Total days											30

	Table data download				
	Develop web Develop user User feedbout services interface and testing				
Milko	5		1		
Alessandro		5	1		
Total days			6		

	Template data download					
	Develop object formatting routines	formatting services interface and to				
Milko	9	1		2		
Alessandro			2	2		
Total days	'			12		

	Login system							
	Develop web services	Develop user permissions routines	Develop the user interface	Develop the user storage system	Develop the user storage system interface	User feedback and testing		
Milko	3	2		8		2		
Alessandro			5		10	3		
Total days						18		

	Portal management						
	Develop content editor	User feedback and testing					
Milko			2	1			
Alessandro	2	2	1	2			
Total days				7			

	Graphs and charts				
	Adapt statistics Develop user User feedback interface and testing				
Milko	3		1		
Alessandro		5	2		
Total days			7		

	Maps enhancements							
	Develop measurement tool	Develop marker and tooltip manager	Develop layer system	Server side clustering	Heat maps	User feedback and testing		
Milko				10		3		
Alessandro	1	1	10	5	3	3		
Total days						23		